COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/15/2012

ESTIMATE SUMMARY 14:30:59
CONTID: C17936 ESTIMATE NO: 0002 PROG SPEC YR: 2005
PCN: 17936-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 17.5 DAYS TIME ALLOW: 30 WORK DAYS
RAISED MEDIAN-VARIOUS LOCATION PERCENT TIME:  58.33 ORIG TIME ALLOW: 30 WORK DAYS
PROJECT NO: SHERG600-380
RAISED MEDIAN-VARIOUS LOCATION
NAME OF ROAD: 030A
PROJECT COUNTIES: DENVER ARAPAHOE, REGION 6
CONTRACTOR:
CHATO'S CONCRETE, LLC PAY PERIOD ENDING 09/29/2012 DATE TIME STARTED 08/27/2012
P.O. BOX 21008 DATE LET 05/03/2012 DATE WORK BEGAN
DATE AWARDED 05/17/2012 DATE TIME STOPPED
DATE CONTRACT EXECUTED  06/06/2012 DATE ACCEPTED
DENVER C0O 80221 720-252-7959 DATE NOTICE TO PROCEED 08/27/2012
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 54842510 PARTICIPATING $ 172,295.80 $ 109,839.05
AWARD PROJECT AMT:  $ 454,925.10 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 31.42% TOTAL EARNINGS 172,295.80 109,839.05
FUNDS AVAILABLE: $ 376,129.30  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 172,295.80 109,839.05
TOTAL CLAIMS: $ 0.00 RETAINAGE -4,718.87 -3.220.17
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 167,576.93 106,618.88
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 167,576.93 106,618.88
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 106,618.88

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 202-00220

0010 202-00250

0015 202-04005

0020 203-01622

0025 208-00034

0030 208-00045

0035 208-00051

0040 208-00103

0045 208-00205

0050 210-04050

0055  304-06007

C17936
17936-BID
SHERG600-380

ITEM
DESCRIPTION

ROADWAY

Removal of Asphalt Mat

*Removal of Pavement Marking

Clean Valve Box

Sweeping (With Pickup Broom)

Gravel Bag

Concrete Washout Structure

Storm Drain Inlet Protection (Type 1)

Removal and Disposal of Sediment (Labor)

Erosion Control Supervisor

Adjust Valve Box

Aggregate Base Course (Class 6)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0002

CURRENT
QUANTITY/
UNITS
UNIT PRICE
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6.000
EACH
800.00000
200.000
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0.000
0.000

0.000
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ESTIMATE RUN 10/15/2012

14:30:59
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
21,161.25
27,885.00
935.00
935.00
0.00
0.00
0.00
0.00
0.00
153.00
0.00
1,600.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
8,602.00
10,164.00
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PCN: 17936-BID ESTIMATE RUN 10/15/2012
PROJECT: SHER600-380 ESTIMATE NO: 0002 14:30:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 150.000 0.000
TON 0.000 0.00
125.00000 0.000 0.00
0065 412-01020 Concrete Pavement (10 Inch) (Fast Track) 174.000 0.000
SY 0.000 0.00
87.00000 0.000 0.00
0070  608-00000 Concrete Sidewalk 45.000 45.000
SY 0.000 0.00
57.00000 45.000 2,565.00
0075 608-00010 Concrete Curb Ramp 79.000 18.000
SY 0.000 0.00
102.00000 18.000 1,836.00
0080 609-21010 Curb and Guitter Type 2 (Section |-B) 6,095.000 1,229.000
LF 4,102.000 49,224.00
12.00000 5,331.000 63,972.00
0085 609-21021 Curb and Guitter Type 2 (Section [I-M) 180.000 32.000
LF 0.000 0.00
25.75000 32.000 824.00
0090 610-00020 Median Cover Material (Patterned Concrete) 13,820.000 0.000
SF 0.000 0.00
6.33000 0.000 0.00
0095  612-00001 Delineator (Type I) 70.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0100 614-00011 Sign Panel (Class I) 357.000 0.000
SF 0.000 0.00
24.00000 0.000 0.00
0105 614-00216 Steel Sign Post (2x2 Inch Tubing) 492.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0110 625-00000 *Construction Surveying 1.000 0.300
LS 0.600 3,339.00
5,565.00000 0.900 5,008.50
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PCN: 17936-BID ESTIMATE RUN 10/15/2012
PROJECT: SHER600-380 ESTIMATE NO: 0002 14:30:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 626-00000 *Mobilization 1.000 0.500
LS 0.100 2,500.00
25,000.00000 0.600 15,000.00
0120 626-01000 Public Information Services 1.000 0.250
LS 0.550 3,347.30
6,086.00000 0.800 4,868.80
0125 627-00005 *Epoxy Pavement Marking 52.000 0.000
GAL 13.000 1,248.00
96.00000 13.000 1,248.00
0130 627-00012 *Pavement Marking Paint (Low VOC Solvent Base) 52.000 0.000
GAL 0.000 0.00
56.00000 0.000 0.00
0135 630-00000 *Flagging 480.000 44.000
HOUR 234.500 6,566.00
28.00000 278.500 7,798.00
0140 630-00007 *Traffic Control Inspection 12.000 1.000
DAY 7.000 644.00
92.00000 8.000 736.00
0145 630-00012 *Traffic Control Management 30.000 5.000
DAY 19.000 10,735.00
565.00000 24.000 13,560.00
0150 630-80001 *Flashing Beacon (Portable) 8.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0155 630-80335 *Barricade (Type 3 M-A) (Temporary) 8.000 1.500
EACH 0.000 0.00
60.00000 1.500 90.00
0160 630-80341 *Construction Traffic Sign (Panel Size A) 38.000 7.500
EACH 5.000 150.00
30.00000 12.500 375.00
0165 630-80342 *Construction Traffic Sign (Panel Size B) 90.000 11.000
EACH 4.000 220.00

55.00000 15.000 825.00
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PCN: 17936-BID ESTIMATE RUN 10/15/2012
PROJECT: SHER600-380 ESTIMATE NO: 0002 14:30:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170  630-80343 *Construction Traffic Sign (Panel Size C) 12.000 2.000
EACH 1.000 75.00
75.00000 3.000 225.00
0175 630-80344 *Construction Traffic Sign (Special) 160.000 32.000
SF 0.000 0.00
35.00000 32.000 1,120.00
0180 630-80355 *Portable Message Sign Panel 4.000 2.000
EACH 0.000 0.00
3,500.00000 2.000 7,000.00
0185 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 4.000 1.500
Type
ype) EACH 0.500 375.00
750.00000 2.000 1,500.00
0190 630-80360 *Drum Channelizing Device 200.000 50.500
EACH 0.000 0.00
35.00000 50.500 1,767.50
0195 630-80380 *Traffic Cone 300.000 104.500
EACH 30.500 152.50
5.00000 135.000 675.00
0200 630-85041 *Mobile Attenuator 40.000 0.000
DAY 1.000 565.00
565.00000 1.000 565.00
0205 700-70010 F/A Minor Contract Revisions 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 700-70011 F/A Partnering 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0215 700-70016 F/A Fuel Cost Adjustment 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70060 F/A Adjust 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 17936-BID ESTIMATE RUN 10/15/2012
PROJECT: SHER600-380 ESTIMATE NO: 0002 14:30:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225  700-70380 F/A Erosion Control 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70310 F/A Landscaping 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT0200 CURRENT AMT $ 548,425.10 $ 109,839.05 $ 172,295.80

PROJECT TOTAL CURRENT AMT $ 548,425.10 $ 109,839.05 $ 172,295.80



